

**TOWNSHIP OF LONG HILL
RESOLUTION 22-195
APPROVING A CHANGE ORDER TO FISCHER CONTRACTING, INC. FOR THE RIVER
ROAD IMPROVEMENT PROJECT**

WHEREAS, the Township, by Resolution 21-053, adopted February 10, 2021, awarded a contract to Fischer Contracting, Inc. ("Fischer") for the construction of the River Road Improvement Project in accordance with its January 13, 2021 bid in the amount of \$119,609.43; and

WHEREAS, during the course of construction, modifications to the drainage system were determined to be necessary to mitigate stormwater runoff bypassing an undersized inlet; and

WHEREAS, the needed drainage modification resulted in the construction of a new stormwater inlet, with extended piping to the existing drainage collection system; and

WHEREAS, these modifications included changes to quantities as outlined on the attached final quantities sheet; and

WHEREAS, these modifications resulted in an increase in the cost of the project of \$17,975.88; and

WHEREAS, the cost increases are eligible for reimbursement through the NJDOT Municipal Aid Grant awarded to the Township for this project; and

WHEREAS, Fischer has satisfactorily completed the work associated with the contract; and a

WHEREAS, acceptance of the final quantities for this project will enable close-out of the project with the NJDOT, and reimbursement of expenditures through the grant; and


WHEREAS, the Township Engineer finds the changes are justifiable; and

WHEREAS, Township Administrator Nancy Malool recommends that these changes be accepted.

NOW, THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Long Hill in the County of Morris, State of New Jersey, and the change order requested by Fischer is hereby approved and will be charged to the following line item appropriation of the official Township budget: C04-6120-0000-4-02190.

INTRODUCED	SECONDED	COMMITTEE	AYE	NAY	ABSTAIN	ABSENT
		DORSI	x			
x		LAVENDER	x			
		PISERCHIA	x			
	x	RAE	x			
		VERLEZZA	x			

I, Megan Phillips, Township Clerk of the Township of Long Hill, County of Morris, State of New Jersey, hereby certify this to be a true copy of a resolution adopted by the Township Committee July 13, 2022.


Megan Phillips, RMC
Township Clerk

Certification of Funds

I, Randy Bahr, Chief Financial Officer of the Township of Long Hill, do hereby certify that the funds will be available in account C04-6120-0000-4-02190.


Randy Bahr, Chief Financial Officer
Dated: July 13, 2022

Ferriero Engineering, Inc.

180 Main Street • P.O. Box 571

Chester, NJ 07930

Tele: (908) 879-6209

Fax: (908) 879-6597

LETTER OF TRANSMITTAL

Date: 2/8/2022	Job No: 20LH104
Attention: Megan Phillips, RMC	
Re: River Road Improvements Project	
Township of Long Hill	
Morris County, NJ	

TO: Township of Long Hill
915 Valley Road
Gillette, NJ

Via: Hand Delivery on 2/9/2022

We are sending you: Attached Under separate cover via _____ the following:

Plans Prints Description Specifications
 Copy of Letter Application Other information

Copies	Date	No.	Description
4			NJDOT SA-1 Change Order No. 1 (Final)

THESE ARE TRANSMITTED as checked below:

For approval Approved as submitted Resubmit ____ copies for approval
 For your use Approved as noted Returned for corrections
 As requested For review and comment

Remarks: Please have the Mayor sign and date all four (4) documents in the space labeled "Presiding Officer" and return them all to my attention.

cc:	Signed: Rich Quamme

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER – NO. 1 (FINAL)
STATE AID PROJECT**

Project	River Road Improvements
Municipality	Long Hill Township
County	Morris
Contractor	Fischer Construction Inc


In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)


Item No.	Description	Quantity (+/-)	Unit Price	Amount
7	HMA Pavement Repair 6" Depth	-50 SY	\$35.00/SY	\$1,750.00
8	HMA Milling, 3" or less	+390 SY	\$3.00/SY	\$1,170.00
10	HMA 9.5M64 Surface Reset Inlet Type A w/ existing casting	+37.17 tons	\$60.00/ton	\$2,230.20
11	Construct Inlet Type A, using new casting	-3 Units	\$300.00/Unit	\$900.00
13	Reset Existing Casting (Standard Manhole)	+1 Unit	\$1,500.00/Unit	\$1,500.00
15	Concrete Handicapped Ramp	-8 Units	\$100.00/Unit	\$800.00
16	Detectable Warning Surface	-3 SY	\$100.00/SY	\$300.00
17	Traffic Marking Lines 24", Thermoplastic	+2 SF	\$35.00/SF	\$70.00
20	Traffic Stripes 4", Yellow	+12 SF	\$23.00/SF	\$276.00
21	Traffic Stripes 6", White	-418 LF	\$0.48/LF	\$200.64
22	Asphalt Price Adjustment	+272 LF	\$0.64/LF	\$174.08
24	Fuel Price Adjustment	+5564.48 Dol	\$1.00 Dol	\$5,564.48
25	Fuel Price Adjustment	+2653.07 Dol	\$1.00 Dol	\$2,653.07
S1	12" HDPE Pipe	40 LF	\$130.00/LF	\$5,200.00
S2	Police Officers	1 LS	\$3,088.69	\$3,088.69


Amount of Original Contract \$ 119,609.43
Adjusted amount Based on Change
Orders Final..... \$ 137,585.31

Extra \$ 13,637.83
Supplemental \$ 8,288.69
Reduction \$ 3,950.64
Total Change \$ 17,975.88

% Change in Contract
[(+) Increase or (-) Decrease] +1.15 %



(Engineer)


(Presiding Officer)


(Contractor)

2/8/22

(Date)
7/13/22

(Date)
2/18/2022

(Date)

Approved: _____
 (District Manager) (Date)
 (Bureau of Local Aid)

(Submit four (4) copies to the Local Aid District Office)

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER – NO. 1 (FINAL)
STATE AID PROJECT**

Project	<u>River Road Improvements</u>
Municipality	<u>Long Hill Township</u>
County	<u>Morris</u>
Contractor	<u>Fischer Construction Inc</u>


In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)


<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
7	HMA Pavement Repair 6" Depth	-50 SY	\$35.00/SY	\$1,750.00
8	HMA Milling, 3" or less	+390 SY	\$3.00/SY	\$1,170.00
10	HMA 9.5M64 Surface	+37.17 tons	\$60.00/ton	\$2,230.20
11	Reset Inlet Type A w/ existing casting	-3 Units	\$300.00/Unit	\$900.00
13	Construct Inlet Type A, using new casting	+1 Unit	\$1,500.00/Unit	\$1,500.00
15	Reset Existing Casting (Standard Manhole)	-8 Units	\$100.00/Unit	\$800.00
16	Concrete Handicapped Ramp	-3 SY	\$100.00/SY	\$300.00
17	Detectable Warning Surface	+2 SF	\$35.00/SF	\$70.00
20	Traffic Marking Lines 24", Thermoplastic	+12 SF	\$23.00/SF	\$276.00
21	Traffic Stripes 4", Yellow	-418 LF	\$0.48/LF	\$200.64
22	Traffic Stripes 6", White	+272 LF	\$0.64/LF	\$174.08
24	Asphalt Price Adjustment	+5564.48 Dol	\$1.00 Dol	\$5,564.48
25	Fuel Price Adjustment	+2653.07 Dol	\$1.00 Dol	\$2,653.07
S1	12" HDPE Pipe	40 LF	\$130.00/LF	\$5,200.00
S2	Police Officers	1 LS	\$3,088.69	\$3,088.69


Amount of Original Contract \$ 119,609.43
Adjusted amount Based on Change
Orders Final.....,,,, \$ 137,585.31

Extra \$ 13,637.83
Supplemental \$ 8,288.69
Reduction \$ 3,950.64
Total Change \$ 17,975.88

% Change in Contract
[(+) Increase or (-) Decrease] +1.15 %



(Engineer)


(Presiding Officer)


(Contractor)

2/8/22

(Date)
2/28/22

(Date)
2/8/2022

(Date)

Approved: _____
(District Manager) _____
(Bureau of Local Aid) (Date)

(Submit four (4) copies to the Local Aid District Office I

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER – NO. 1 (FINAL)
STATE AID PROJECT**

Project	River Road Improvements
Municipality	Long Hill Township
County	Morris
Contractor	Fischer Construction Inc


**In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)**

<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
7	HMA Pavement Repair 6" Depth	-50 SY	\$35.00/SY	\$1,750.00
8	HMA Milling, 3" or less	+390 SY	\$3.00/SY	\$1,170.00
10	HMA 9.5M64 Surface	+37.17 tons	\$60.00/ton	\$2,230.20
11	Reset Inlet Type A w/ existing casting	-3 Units	\$300.00/Unit	\$900.00
13	Construct Inlet Type A, using new casting	+1 Unit	\$1,500.00/Unit	\$1,500.00
15	Reset Existing Casting (Standard Manhole)	-8 Units	\$100.00/Unit	\$800.00
16	Concrete Handicapped Ramp	-3 SY	\$100.00/SY	\$300.00
17	Detectable Warning Surface	+2 SF	\$35.00/SF	\$70.00
20	Traffic Marking Lines 24", Thermoplastic	+12 SF	\$23.00/SF	\$276.00
21	Traffic Stripes 4", Yellow	-418 LF	\$0.48/LF	\$200.64
22	Traffic Stripes 6", White	+272 LF	\$0.64/LF	\$174.08
24	Asphalt Price Adjustment	+5564.48 Dol	\$1.00 Dol	\$5,564.48
25	Fuel Price Adjustment	+2653.07 Dol	\$1.00 Dol	\$2,653.07
S1	12" HDPE Pipe	40 LF	\$130.00/LF	\$5,200.00
S2	Police Officers	1 LS	\$3,088.69	\$3,088.69

Amount of Original Contract \$ 119,609.43
Adjusted amount Based on Change
Orders Final..... \$ 137,585.31

Extra	\$ 13,637.83
Supplemental	\$ 8,288.69
Reduction	\$ 3,950.64
Total Change	\$ 17,975.88

% Change in Contract
[(+) Increase or (-) Decrease] +1.15 %




(Engineer)

2/8/22

(Date)

Approved: _____ (Date)
(District Manager)
(Bureau of Local Aid)



(Presiding Officer)

7/13/22

(Date)



(Contractor)

2/8/2022

(Date)

(Submit four (4) copies to the Local Aid District Office)

**NEW JERSEY DEPARTMENT OF TRANSPORTATION
DIVISION OF LOCAL AID AND ECONOMIC DEVELOPMENT
CHANGE ORDER NUMBER – NO. 1 (FINAL)
STATE AID PROJECT**

Project	<u>River Road Improvements</u>
Municipality	<u>Long Hill Township</u>
County	<u>Morris</u>
Contractor	<u>Fischer Construction Inc</u>


**In accordance with the project Supplementary Specification, the following are changes in the contract.
Location and Reason for Change (Attach additional sheets if required)**


<u>Item No.</u>	<u>Description</u>	<u>Quantity (+/-)</u>	<u>Unit Price</u>	<u>Amount</u>
7	HMA Pavement Repair 6" Depth	-50 SY	\$35.00/SY	\$1,750.00
8	HMA Milling, 3" or less	+390 SY	\$3.00/SY	\$1,170.00
10	HMA 9.5M64 Surface	+37.17 tons	\$60.00/ton	\$2,230.20
11	Reset Inlet Type A w/ existing casting	-3 Units	\$300.00/Unit	\$900.00
13	Construct Inlet Type A, using new casting	+1 Unit	\$1,500.00/Unit	\$1,500.00
15	Reset Existing Casting (Standard Manhole)	-8 Units	\$100.00/Unit	\$800.00
16	Concrete Handicapped Ramp	-3 SY	\$100.00/SY	\$300.00
17	Detectable Warning Surface	+2 SF	\$35.00/SF	\$70.00
20	Traffic Marking Lines 24", Thermoplastic	+12 SF	\$23.00/SF	\$276.00
21	Traffic Stripes 4", Yellow	-418 LF	\$0.48/LF	\$200.64
22	Traffic Stripes 6", White	+272 LF	\$0.64/LF	\$174.08
24	Asphalt Price Adjustment	+5564.48 Dol	\$1.00 Dol	\$5,564.48
25	Fuel Price Adjustment	+2653.07 Dol	\$1.00 Dol	\$2,653.07
S1	12" HDPE Pipe	40 LF	\$130.00/LF	\$5,200.00
S2	Police Officers	1 LS	\$3,088.69	\$3,088.69


Amount of Original Contract \$ 119,609.43
Adjusted amount Based on Change
Orders Final.....,,, \$ 137,585.31

Extra \$ 13,637.83
Supplemental \$ 8,288.69
Reduction \$ 3,950.64
Total Change \$ 17,975.88

% Change in Contract
[(+) Increase or (-) Decrease] +1.15 %



(Engineer)


(Presiding Officer)


(Contractor)

2/8/22

(Date)
7/28/22

(Date)
2/8/2022

(Date)

Approved: _____
(District Manager) _____
(Bureau of Local Aid) (Date)

(Submit four (4) copies to the Local Aid District Office)